

General Project Plan Outline – FEDC Website

BlackGroup
9/22/2025

1. Project Objectives.....	2
2. Scope of Work.....	2
3. Roles & Responsibilities.....	2
4. Deliverables & Timeline.....	2
5. Risks & Mitigation.....	2
6. Success Factors.....	3

1. Project Objectives

- Produce a clean, simple, visual first website (Ritz-Carlton Style)
- Emphasize life sciences + emerging technology
 - Also highlight community, recreation, and restaurants
- Ensure client satisfaction with regular weekly check-ins
- Create a scalable foundation for future iterative development (CI/CD pipeline)

2. Scope of Work

- Requirements gathering (functional + technical).
- Wireframes and design mockups.
- Technical setup (repo, hosting, secure contact forms, board/advisory pages).
- Client communication and approvals.
- Draft and final presentations.

3. Roles & Responsibilities

Ben (Lead): Project coordination, plan tracking, final document compilation.

Adrian (Technical Lead): Requirements tracker, technical backlog, coding oversight.

Bella (UI/UX & QA): Wireframes, design decisions, quality control.

Cesar (Client Manager): Client communications, meeting notes, preliminary slides.

4. Deliverables & Timeline

Phase 1 – Foundations (September)

-  **Team Charter** – submitted 9/14
-  **Peer Evaluation Form** – submitted 9/14
-  **Interview Questions** – submitted 9/20
-  **Functional / Technical Requirements** – due 9/28
Defines required features, security, and performance standards.
-  **Project Plan** – due 9/28
Tasks, estimates, roles, responsibilities, timeline.
-  **Project Success Factors & Evaluation Form** – due 9/28
Defines metrics for success (client satisfaction, usability, timely delivery).
-  **Preliminary Presentation Slides** – due 9/28
Draft visuals and structure for 10/2 presentation.

Phase 2 – Design & Planning (October)

- ☒ **Preliminary Presentation** – 10/2 @ 12:30 pm
- ☒ **Reflection #1** – 10/5
- ☒ **Wireframes & UI Mockups** – Bella (ongoing, target early October)
- ☒ **Technical Backlog Setup** – Adrian (repo + requirements log)

Phase 3 – Development (October–November)

- ☒ **Website Prototype** – midpoint deliverable, iterative builds in GitHub
- ☒ **Documentation Updates** – ongoing (weekly status reports, design log, client feedback log)
- ☒ **Client Check-ins** – weekly/biweekly as scheduled, coordinated by Cesar

Phase 4 – Finalization (December)

- **Final Project Deliverable (Website)** – due 12/7
- **Final Presentation** – 12/18 @ 8 am
- **Reflection #2** – 12/18

5. Risks & Mitigation

Risk	Impact	Likelihood	Mitigation Strategy	Owner
Content Delays	High	Medium	Use placeholder sections until final assets delivery	Cesar
Scope Creep	High	Medium	Set clear scope in requirements, document future features for later phases. Focus on current build on quick wins + major projects (See Impact matrix on Team Canvas page)	Ben
Technical Blockers	Medium	Medium	Track dependencies in technical backlog, escalate blockers quickly, have backup options	Adrian
Team Availability	Medium	Medium	Weekly meetings, 24 hour rule, reallocate work when needed	All members
Quality & Usability Gaps	High	Low-Medium	QA reviews by Bella, frequent client check-ins for client alignment	Bella
Final Deliverable Risk	Very High	Low	Align with milestones, weekly status reports, keep team accountable	Ben + all

6. Success Factors

- Client Satisfaction
 - FEDC board and stakeholders approve the website design and functionality.
 - Weekly check-ins confirm alignment and prevent surprises at milestones.
- Alignment with Vision and Branding
 - Website achieves a clean, simple, visual-first look (Ritz-Carlton style)
 - Tagline Integration and brand elements are consistently applied.
- Functional Delivery
 - Core deliverables completed on schedule:
 - Wireframes & Mockups (October)
 - Prototype (November)
 - Final Website (December 7)
 - Website is responsive, accessible, and easy to navigate
- Content & Story Telling
 - Industries are highlighted.
 - Community, recreation, and dining showcased with engaging visuals.
 - Board and advisory pages populated.
- Sustainability & Handoff
 - FEDC staff can update and maintain the website post-project
 - Documentation provided (design decisions, technical setup, content log)
 - Placeholder sections allow room for growth (future services, AI agent)
- Team Process & Accountability
 - Tasks completed on time.
 - Weekly status reports submitted.
 - Each Member contributes in line with their role.
 - Peer evaluations fair effort and collaboration.